SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:33PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4
Diary #: 023 Cons.t Calendar Day: 183 D.ate: 10-Mar-2019 Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 AM  17:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved

Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Overcast, Windy

Working Day If no, explain:

Dispute

Diary:
OBG Bolting & Welding

FIELD WORK: .

E-Line:

SPLICE 1:

Remaining Inboard U-ribs are being bolted up with permanent bolts. Once the remaining two U-ribs were
bolted up, the workers moved over to the Outboard side to perform the same task on the U-ribs there.
Repair welding continues at the Bottom Plate stiffeners.

Weld up the lower portion of the South Side Plate splice.

Ultrasonic Test the Top Deck weld.

SPLICE 2:

Performed bolt testing at the Splice 2 U-ribs most of the day. While this was going on | noticed that there
are workers welding up the Bottom Plate weld at this splice. There were a couple workers also preparing
the backing bar for the Top Deck weld.

SPLICE 3:
Install the temporary splice plates for the Longitudinal Diaphragms of this splice. The holes did not line up

well and there is an offset between the two sides of each of these stiffeners. Measurements were taken
yesterday and given to Tai-Lin Liu.

-Preparation work for the connection of Crossbeam 1 throughout the day today.

Accrued 2 hours of overtime covering and documenting the Contractors operations.

04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 023 Date: 10-Mar-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

Di ary: Dispute
OBG Bolting & Welding 056  X-L0O2-CBM.056
[
04-0120F4 Bid Item: 056 E-L03-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L03-WEL.056 E Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
[ H]
Jh; ddrRptbyBidltem Page 2 of 2




